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Delegated Contract Process (DCP) for Local 
Agency Federal Aid Projects 

Always check the State Aid website for current forms and procedures. Refer to the State Aid 

Manual Construction Chapter (PDF) for more information on construction procedures for 

Federal Aid Projects. 

READ THE FOLLOWING BEFORE YOU START 

Approval is required first 

Prior approval must be received before expenses are incurred, or they will not be reimbursed. 

This is not a grant program 

Federal funds are released after the expense is incurred. Sponsoring agencies must be 

financially able to make the contract payments. 

This list contains typical Federal and State Aid Requirements 

The sponsoring agency is responsible to see that projects are developed and constructed in 

accordance with all applicable federal/state/local laws, whether they’re on this checklist or not. 

This list covers plan development and contracting process only 

For information on the environmental review process, refer to the State Aid Manual 

Environmental and Design Studies Chapter (PDF). 

This checklist is not all inclusive 

Refer to the State Aid Manual for complete information. 

Send in all the forms 

The forms linked to in this document contain information needed to comply with federal 

regulations. Do not alter the forms. Failure to provide all the information could jeopardize your 

federal funds. PDF versions of the forms are located at the end. 

Federal requirements will apply to all work included in the construction 

contract 

Other projects included in a federal contract must follow applicable federal requirements. 

Call if you have any questions 

Contact your District State Aid Engineer or the SALT Division if you have any questions on your 

Federal- aid project. Contact State Aid Finance for questions related to payments. 

http://www.dot.state.mn.us/stateaid/
http://www.dot.state.mn.us/stateaid/manual/2015esam.pdf#page=168
http://www.dot.state.mn.us/stateaid/manual/2015esam.pdf#page=168
http://www.dot.state.mn.us/stateaid/manual/2015esam.pdf#page=45
http://www.dot.state.mn.us/stateaid/manual/2015esam.pdf#page=45
http://www.dot.state.mn.us/stateaid/dsae.html
http://www.dot.state.mn.us/stateaid/staff.html
http://www.dot.state.mn.us/safinance/contactus.html
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Project Sponsor 

In order to be a recipient of a federal aid project, the recipient must either be a public agency, or 

the project must be sponsored by a public agency on behalf of the recipient. 

The project recipient/sponsor must be qualified to administer a federal aid construction contract. 

To be qualified, the local public agency must be adequately staffed & suitably equipped to 

undertake & satisfactorily complete the work. Projects must receive adequate supervision & 

inspection to insure that projects are completed in conformance with approved plans & 

specifications. 

The District State Aid Engineer will determine if a project sponsor is qualified. Qualification is 

determined on a project-by-project basis. 

If a project sponsor cannot qualify on their own, but elects to use consultants for engineering 

services, the local public agency shall provide a full-time employee of the agency, qualified to be 

in responsible charge of the project. 

Acronyms 

 CO = Change Orders 

 Corps = Army Corps of Engineers 

 DBE = Disadvantaged Business Enterprise 

 DCP = Delegated Contract Process 

 DME = District Materials Engineer 

 DNR = Department of Natural Resources  

 DSAE = District State Aid Engineer  

 FHWA = Federal Highway Administration  

 IAS = Independent Assurance Sampler  

 LPA = Local Public Agency 

 MPCA = Minnesota Pollution Control Agency 

 NPDES = National Pollutant Discharge Elimination System 

 OJT=On the Job Training 

 PDR = Project Development Report 

 SA = Supplemental Agreement 

 SAF = State Aid Finance 

 SALT = State Aid for Local Transportation 

 SAM = State Aid Manual 

 TRNS*PORT = MnDOT’s Bid Management System (old BAMS) 
 

Part 1: Project Development 

Local Public Agency MnDOT 
1-1 LPA prepares & submits Project Memo 
(PM) (Word) or Environmental Assessment 
(EA) (Word) to DSAE for review/approval and 
submittal to SALT by December 1st of the 
year prior to bidding. 

 

http://www.dot.state.mn.us/stateaid/manual/2015esam.pdf#page=107
http://www.dot.state.mn.us/stateaid/projectdelivery/environmental/template-pm.doc
http://www.dot.state.mn.us/stateaid/projectdelivery/environmental/template-pm.doc
http://www.dot.state.mn.us/stateaid/projectdelivery/environmental/template-ea-sept2007.doc
http://www.dot.state.mn.us/stateaid/projectdelivery/environmental/template-ea-sept2007.doc
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Local Public Agency MnDOT 

 
1-2 SALT reviews PM or EA, & requests 
changes or approves (requests FHWA 
approval if necessary) & notifies the LPA. 

1-3 LPA submits Request for Contracting 
Authority (DCP 01) (Word) to DSAE for each 
federal aid project.  Reviewed on a project by 
project basis. 

 

 

1-4 DSAE reviews the request to determine if 
the agency is "adequately staffed & suitably 
equipped to undertake & satisfactorily 
complete the work."  If engineering is to be 
sublet, DSAE must approve. See Consultant 
Use on Federal Aid Projects (PDF). 
 
If approved, the DSAE signs & submits 
Request for Contracting Authority (DCP 01) 
(Word) to SALT. 

 
1-5 SALT prepares DCP Agency Agreement 
(Word) (if one is not on file) & submits to 
LPA. 

1-6 LPA Clerk/Auditor reviews audit 
requirements: 
 

 Single Audit Act of 1984 

 Office of Mgmt & Budget (OMB) 
Circular A-133 

 Contact SALT for further information 

 

1-7 LPA Financial Officer determines if 
sufficient financial resources are available to 
bid & award a contract. 

 

1-8 LPA reviews/approves Agency 
Agreement and forwards to SALT for 
execution. 

 

 
1-9 SALT executes & distributes the Agency 
Agreement. 

1-10 LPA prepares plan in conformance with 
State Aid Manual Plans and Proposals 
Chapter (PDF) guidelines. 
 

 Quantities grouped by federally 
eligible, non- participating, rural, 
municipal, storm sewer, etc. 

 MUST NOT use proprietary items 

 

http://www.dot.state.mn.us/stateaid/other/dcp-01.doc
http://www.dot.state.mn.us/stateaid/other/dcp-01.doc
http://www.dot.state.mn.us/stateaid/projectdelivery/agreements/consultant-use-federal-aid-projects.pdf
http://www.dot.state.mn.us/stateaid/projectdelivery/agreements/consultant-use-federal-aid-projects.pdf
http://www.dot.state.mn.us/stateaid/other/dcp-01.doc
http://www.dot.state.mn.us/stateaid/projectdelivery/pdp/dcp/sample-dcp-agency-agreement.docx
http://www.dot.state.mn.us/stateaid/manual/2015esam.pdf#page=109
http://www.dot.state.mn.us/stateaid/manual/2015esam.pdf#page=109
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Local Public Agency MnDOT 
 

1-11 LPA acquires necessary right-of-way in 
accordance with Federal laws. Prior 
authorization is required if Federal funds are 
used for R/W purchase.  Refer to the State 
Aid Manual Right of Way Chapter (PDF) for 
guidance on timing of R/W purchases. 
 
Refer to the State Aid Manual Right of Way 
Chapter (PDF) language regarding 
Environmental Due Diligence for federal aid, 
local initiated trunk highway, cooperative and 
other types of partnership projects that 
include property acquisition that will become 
state owned property during or after the 
project. 
 

 

1-12 LPA submits request for R/W 
certification R/W Certificate # 1 (Word) & R/W 
Certificate #1 Checklist (Word) to the District 
R/W Engineer. 

 

 1-13 District R/W Engineer certifies the R/W. 

1-14 LPA processes preliminary & final bridge 
plans (if any) through State Aid Bridge 
Engineer. 

 

1-15 LPA submits an Application for Bridge 
Funds (PDF) to the DSAE (if not already 
requested), if State Bond funds are 
anticipated. 

 

 
1-16 DSAE reviews & approves the 
Application for Bridge Funds & forwards to 
SALT. 

1-17  LPA submits plan to DSAE, including: 
 

 Plan Submittal (DCP 02) (Word) 

 Engineer's Estimate (in Excel 
spreadsheet with at least 12 point 
font) 

 Plan Review Checklists 
o Federal Aid 

 State Aid/Federal 
Aid/Bridge (Word) 

o State Aid ONLY  
 State Aid Only - No 

Bridge (Word) 
 State Aid Only with 

Bridge (Word) 

 Lab Testing and Plant Inspection 
Services Request (Word) 

 

http://www.dot.state.mn.us/stateaid/manual/2015esam.pdf#page=72
http://www.dot.state.mn.us/stateaid/manual/2015esam.pdf#page=72
http://www.dot.state.mn.us/stateaid/manual/2015esam.pdf#page=72
http://www.dot.state.mn.us/stateaid/manual/2015esam.pdf#page=72
http://www.dot.state.mn.us/stateaid/projectdelivery/pdp/forms/rw-certificate1.doc
http://www.dot.state.mn.us/stateaid/projectdelivery/pdp/forms/rw-certificate1-checklist.doc
http://www.dot.state.mn.us/stateaid/projectdelivery/pdp/forms/rw-certificate1-checklist.doc
http://www.dot.state.mn.us/stateaid/localbridge/bridge-fund-application.pdf
http://www.dot.state.mn.us/stateaid/localbridge/bridge-fund-application.pdf
http://www.dot.state.mn.us/stateaid/other/dcp-02.doc
http://www.dot.state.mn.us/stateaid/projectdelivery/pdp/forms/sa-fa-bridge-plan-review-checklist.doc
http://www.dot.state.mn.us/stateaid/projectdelivery/pdp/forms/sa-fa-bridge-plan-review-checklist.doc
http://www.dot.state.mn.us/stateaid/projectdelivery/pdp/forms/sa-plan-review-checklist-no-bridges.doc
http://www.dot.state.mn.us/stateaid/projectdelivery/pdp/forms/sa-plan-review-checklist-no-bridges.doc
http://www.dot.state.mn.us/stateaid/projectdelivery/pdp/forms/sa-plan-with-bridges-review-checklist.doc
http://www.dot.state.mn.us/stateaid/projectdelivery/pdp/forms/sa-plan-with-bridges-review-checklist.doc
http://www.dot.state.mn.us/stateaid/other/lab-testing-plant-inspection-request.docx
http://www.dot.state.mn.us/stateaid/other/lab-testing-plant-inspection-request.docx
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Local Public Agency MnDOT 
 R/W Certificate # 1 (Word) and R/W 

Certificate #1 Checklist (Word) OR 
R/W Certificate # 1-A (Word) (with 
both signatures) 

 Working Day computations 

 Utility Relocations Certificate (Word) 

 Permits if any: Corps, DNR, MPCA 
(NPDES), etc. 

 Information on any tied projects in the 
contract 

 The above items are required by April 
1st in order to meet authorization 
deadline to use federal STP, BR, TEA, 
HES, & RAIL program funds in the 
current fiscal year. 

 LPA must contact DSAE to discuss 
possible extension if April 1st 
deadline cannot be met. 

 
From this point on, references to "SALT" shall 
also refer to Metro District State Aid for 
most projects in the Metro area. 
 

 

1-18 DSAE reviews the submittal & 
recommends the plan for approval, OR 
performs a complete review and approves 
the plan for State Aid rules/policy compliance 
and forwards the submittal to SALT. 

 

 

1-19 SALT reviews the submittal package & 
notifies the LPA and DSAE of any missing 
components. 

1-20  LPA revises plan if necessary 
 
Table 1: Assistance Establishing Bid Opening Dates 

Activity 
Off-Peak 
Duration  
(cal days) 

Peak 
Workload 
Duration  
(cal days) 

District Review 7 14 

SALT Review * 7 28 

Authorization 7 14 

DBE Goal 
Determination * 

14 14 

Proposal & Ad 
Package * 

3 7 

Advertising ** 25 25 

Bid Opening 1 1 

DBE Certification 14 21 

 

http://www.dot.state.mn.us/stateaid/projectdelivery/pdp/forms/rw-certificate1.doc
http://www.dot.state.mn.us/stateaid/projectdelivery/pdp/forms/rw-certificate1-checklist.doc
http://www.dot.state.mn.us/stateaid/projectdelivery/pdp/forms/rw-certificate1-checklist.doc
http://www.dot.state.mn.us/stateaid/projectdelivery/pdp/forms/rw-certificate1A.doc
http://www.dot.state.mn.us/stateaid/other/utility-relocation-certificate.doc
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Local Public Agency MnDOT 
Contract 
Award/Start Date 

1 1 

Total Time 72 118 

 
*  some activities can occur concurrently. 
** varies depending on advertising methods and statute 
requirements. 
 

Projects submitted at the April 1st 
deadline may receive bid opening dates as 
late as July, depending upon District set 
priorities & workload. LPAs should plan 
accordingly. 

 

1-21  SALT requests authorization of Federal 
funds when the following are received: 

 Approved environmental documents 

 Approved STIP Amendment, if not in 
current STIP year or other reason 

 Plans approved by the DSAE 

 R/W #1 signed by the Dist R/W Eng 

 

1-22  SALT submits to Civil Rights Office for 
DBE goal determination & OJT hours: 

 Project description 

 Engineer's estimate 

 
1-23  Civil Rights Office sets goal & OJT 
hours 

 
1-24  SALT reviews plan, if not full District 
review, and checks conformance with 
approved PDR 

 
1-25  SALT approves plan for federal 
funding, scans and prints 

 

1-26  SALT must have the following before a 
bid opening date can be set: 

 FHWA Authorization 

 Any required permits: 
 Corps, DNR, MPCA, etc. 

 Traffic & Erosion Control plans 

 Approved Bridge plan 

 Approved design 
exceptions/variances 

1-27 SALT notifies LPA of project approval by phone or email. 

1-28 LPA & SALT discuss & select bid opening date. 

DO NOT PLACE AD WITHOUT SALT NOTIFICATION AND 
REQUIRED LANGUAGE DISCUSSED BELOW 

 1-29 SALT notifies DSAE of bid opening date 
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Local Public Agency MnDOT 

 
1-30 SALT sends State Bridge Bond Grant 
approval letter to LPA with instructions on 
submittal of agreement & resolution. 

 

1-31 SALT forwards to LPA: 

 Written notice of authorization 

 Approved original plan 

 REQUIRED special provisions (Time 
Sensitive Material) including 
Schedule of Materials Control  and 
required forms for Contractor’s 
Request of DBE Goal Certification 

 REQUIRED advertisement language 
Contractor DBE Requirements Letter (DCP 
03) (Word) 

1-32 LPA must notify SALT if the bid opening 
date is revised. 

 

1-33  LPA prepares bid proposal 

 MUST include REQUIRED specs 
received from SALT. 

 If more than 2 weeks after receipt, 
verify if SALT supplied specs are still 
current, especially federal/state wage 
rates. 

 Do NOT use special provision boiler 
plates for trunk highway projects. See 
SALT Electronic Proposal Document 
Tool. 

 

DO NOT PLACE AD WITHOUT SALT NOTIFICATION AND 
REQUIRED LANGUAGE DISCUSSED BELOW 

 

Part 2: Bid Procedures 

Local Public Agency MnDOT 

2-1  LPA sends a copy of the completed ad 
as it will be published, with a list of where it will 
be published, to SALT, at the same time it is 
submitted for publication. 

 

2-2  LPA places ad (in accordance with State 
Statutes) for bid opening in: 

 A trade publication OR first class city 
newspaper, where required, and 

 LPA Designated Publication 

 LPA website 

 

http://www.dot.state.mn.us/stateaid/other/dcp-03.doc
http://www.dot.state.mn.us/stateaid/other/dcp-03.doc
http://www.dot.state.mn.us/stateaid/electronic-proposals.html
http://www.dot.state.mn.us/stateaid/electronic-proposals.html
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Local Public Agency MnDOT 
 LPA is strongly encouraged to place a 

link to the ad on SALT’s eAdvert 
webpage 
 

Per MN Statute 471.345 sealed bids shall be 
solicited by public notice in the manner & 
subject to the requirements of the law 
governing contracts by the particular 
municipality or class thereof. 
 
For Counties, advertisements must be 
published once a week for three successive 
weeks, with at least 10 days between the last 
ad date & the bid opening.  MN Statute 
160.17. 
 
For Cities, advertisements must be published 
at least once & at least 3 weeks before the bid 
opening.  MN Statute 429.041 
 

2-3  LPA sells plan/proposal packages  

 
2.4 SALT monitors wage rates for changes & 
notifies LPAs with affected bid opening dates. 

2-5  LPA prepares/distributes addenda if 
needed. 

 check currency of wage rates 
 state prior to advertising 
 federal prior to bid opening 

 may need addendum 

 send copy of addendum(s) to SALT & 
DSAE 

 

 
2-6 DSAE approves addenda and notifies 
SALT of approval. 

 
2-7  DSAE reviews bid opening procedures 
with LPA for statewide consistency 

2-8  LPA receives and checks the federal 
debarment list (SAM) and opens bids (Word)  

 

 2-9  DSAE attends at his/her discretion  

2-10 LPA reviews proposals for completeness, 
errors, & unbalanced bids 

 

2-11  LPA notifies SALT of low bidder/amount 
by phone 

 

2-11a Provide list of bidders, bid amounts and 
DBE goal from Back Cover of Proposal if the 
project has a DBE goal to SALT. 

 

http://www.dot.state.mn.us/stateaid/eadvert.html
http://www.dot.state.mn.us/stateaid/eadvert.html
https://www.revisor.mn.gov/statutes/?id=471.345
https://www.revisor.mn.gov/statutes/?id=160.17
https://www.revisor.mn.gov/statutes/?id=160.17
https://www.revisor.mn.gov/statutes/?id=429.041
http://sam.gov/
http://www.dot.state.mn.us/stateaid/projectdelivery/bid/bid-opening-procedures.docx
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Local Public Agency MnDOT 

2-12 If bid is 10% over or under the engineer’s 
estimate, LPA prepares justification & submits 
to DSAE. 

 

 

2-13 DSAE determines if additional federal 
funds will be authorized for the project & 
notifies LPA & SALT. DSAE coordinates with 
MnDOT & ATP as needed. 

For Projects WITH a Numerical DBE Goal & OJT 

 
2-14 Immediately following the bid opening, 
LPA notifies Apparent Low Bidder to submit 
Request for DBE Certification to Civil Rights 
Office, using  Contractor DBE Requirements 
Letter (DCP 03) (Word), and sends forms 
previously provided by SALT in the DBE 
Special Provisions (PDF) pp 14-23 (Parts A 
thru H). 
 
See Civil Rights Contract Clearance Flow 
Chart (PDF) for a quick look at the clearance 
process. 
 
On-the-Job Training Program Approval (EEO 
14) (PDF) (Required if the project includes On-
the-Job-Training).  

 Send copy of notification to SALT, 
DSAE and Civil Rights Office 

 
Contractor must submit Request for DBE Goal 
Certification & required forms to Civil Rights 
Office, including OJT Training Plans, on or 
before the 5th business day after the bid 
opening. 
 
LPA e-mails list of all the bidders, bid amount 
and DBE commitments from their bid 
packages to SALT Federal Aid Plans 
Engineer. 
 

 

http://www.dot.state.mn.us/stateaid/other/dcp-03.doc
http://www.dot.state.mn.us/stateaid/other/dcp-03.doc
http://www.dot.state.mn.us/pre-letting/prov/order/dbe-sp11.pdf
http://www.dot.state.mn.us/pre-letting/prov/order/dbe-sp11.pdf
http://www.dot.state.mn.us/stateaid/other/gfe-flowchart.pdf
http://www.dot.state.mn.us/stateaid/other/gfe-flowchart.pdf
http://www.dot.state.mn.us/civilrights/pdf/ojt/ojt-programapproval.pdf
http://www.dot.state.mn.us/civilrights/pdf/ojt/ojt-programapproval.pdf
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Local Public Agency MnDOT 

2-15  Immediately following the bid opening, 
LPA sends  Pre-Award Contract Information 
(DCP 04) (Word) to Civil Rights Office, 
including: 

 Bid Abstract (includes all bidders), 
including the DBE commitment for 
each bidder. 

 COMPLETE Bid Proposal Booklet (all 
pages of the proposal) from low bidder. 
 

 

DO NOT AWARD UNTIL NOTIFED BY CIVIL RIGHTS 

OFFICE 

 
2-16 Civil Rights Office reviews/certifies DBE 
participation & notifies LPA & SALT. 

2-17 LPA awards to lowest responsible bidder 
or rejects bids. 
 
Go To IMMEDIATELY AFTER AWARD 

 

For Projects WITHOUT a Numerical DBE Goal & RGN 

2-18 LPA awards to lowest responsible bidder 
or rejects bids.  If no numerical goal & bid 
checks out OK, could award the same day as 
bid opening. 

 

 
2-19  LPA  sends Post-Award Contract 
Information Race Gender Neutral (DCP 07) 
(Word) to Civil Rights Office, including: 
 

 Copy of Award letter 

 Bid Abstract 
 
See Civil Rights Contract Clearance Flow 
Chart (PDF) for a quick look at the clearance 
process. 
 
Go To IMMEDIATELY AFTER AWARD 
 

 

IMMEDIATELY AFTER  AWARD: 
 
2-20  For projects requiring a NPDES 
permit, that was not obtained by the LPA 
before bid opening, LPA sends NPDES 
requirements to Contractor, including: 
 

 NPDES Application Notice (Word) 

 

http://www.dot.state.mn.us/stateaid/other/dcp-04.doc
http://www.dot.state.mn.us/stateaid/other/dcp-04.doc
http://www.dot.state.mn.us/stateaid/other/dcp-07.doc
http://www.dot.state.mn.us/stateaid/other/dcp-07.doc
http://www.dot.state.mn.us/stateaid/other/gfe-flowchart.pdf
http://www.dot.state.mn.us/stateaid/other/gfe-flowchart.pdf
http://www.dot.state.mn.us/stateaid/other/npdes-app-notice.doc
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Local Public Agency MnDOT 
 NPDES Application (owner portion completed) 

 NPDES Declaration (Word) 
 

 Contractor submits NPDES Application 
& fee to MPCA. 

 
 Contractor sends copy of the NPDES 

Application & the NPDES Declaration 
to LPA. 
 

 Contractor notifies the MPCA and 
Project Engineer a minimum of 10 days 
prior to removal or demolition of a 
bridge or building. Refer to Notification 
Requirements and the State Aid 
Manual Hazardous Materials (PDF) 
section for more information. 

 
 
2-21  LPA sends Post-Award Documentation-- 
DSAE (DCP 05) (Word) to DSAE, preferably in 
electronic format (use FTP site (PDF)), 
including: 
 

 1 copy of COMPLETE Bid Proposal 
Booklet from low bidder. 

 Final Detailed Estimate: Summary of 
low bid only, in engineer’s estimate 
format, in Excel with at least 12 pt font, 
showing the breakdown of federal 
participating & non- participating for 
each category/group. 

 Signed NPDES Application & 
Declaration 

 

 

 
2-22 Upon receipt of signed NPDES 
Declaration, DSAE sends a Notice to Proceed 
(Word) to LPA. 

 

2-23 DSAE forwards copy of Complete Bid 
Proposal to: 

 District Materials Engineer (DME) / 
Independent Assurance Sampler (IAS) 

 State Materials Engineer (at 
Maplewood Lab) 

https://www.pca.state.mn.us/sites/default/files/wq-strm2-68d.doc
http://www.dot.state.mn.us/stateaid/other/npdes-declaration.doc
http://www.dot.state.mn.us/environment/buildingbridge/notification.html
http://www.dot.state.mn.us/environment/buildingbridge/notification.html
http://www.dot.state.mn.us/stateaid/manual/2015esam.pdf#page=67
http://www.dot.state.mn.us/stateaid/manual/2015esam.pdf#page=67
http://www.dot.state.mn.us/stateaid/other/dcp-05.doc
http://www.dot.state.mn.us/stateaid/other/dcp-05.doc
http://www.dot.state.mn.us/stateaid/resources/sa-hub-instructions.pdf
http://www.dot.state.mn.us/stateaid/other/npdes-notice-proceed.doc
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Local Public Agency MnDOT 
 
2-24  LPA sends  Post-Award Documentation-- 
SALT (DCP 08) to SALT. 

 Greater MN DCP 08 (Word) 

 Metro District DCP 08 (Word) 
 

Including: 
  

 COMPLETE Bid Proposal Booklet 
from low bidder 

 Final Detailed Estimate: Summary of 
low bid only, in engineer’s estimate 
format, in Excel with at least 12 pt font, 
showing the breakdown of federal 
participating & non- participating for 
each category/group. 

 Copy of Award letter 

 Signed NPDES Application & 
Declaration 

 Affidavits of Publication 
o Trade Publication (if used) 
o LPA Designated Publication 
o If website used, see Affidavit of 

Electronic Publication Sample 
(Word) 

o May be sent electronically to 
Mark.Channer@state.mn.us 

o Subject to MnDOT’s 20mb 
email size restrictions. 

  
Note: Post-award Information (FORM DCP 06) to 
Labor Compliance Unit is no longer used. 
 

See Post-Award Documentation-- SALT 
Instructions for help in completing this 
package. 

 Greater MN Instructions (PDF) 

 Metro District Instructions (PDF) 
 

 

 
2-25 SALT prepares Funding Participation 
Distribution & forwards to SAF, with cc’s to 
LPA, DSAE, Civil Rights & MnDOT Programs. 

 
2-26 SALT notifies LPA of State Bridge Bond 
grant amount, if any. 

2-27 LPA reviews Participation Distribution 
against the Project Setup under Federal Aid 
Projects in SAAS Web Reporting. 

 

2-28 LPA sends 2 copies of the NPDES Permit 
Card to the DSAE. 

 

http://www.dot.state.mn.us/stateaid/other/dcp-08-greater-mn.doc
http://www.dot.state.mn.us/stateaid/other/dcp-08-metro.doc
http://www.dot.state.mn.us/stateaid/projectdelivery/bid/affidavit-electronic-publication-sample.doc
http://www.dot.state.mn.us/stateaid/projectdelivery/bid/affidavit-electronic-publication-sample.doc
mailto:Mark.Channer@state.mn.us
http://www.dot.state.mn.us/stateaid/other/dcp-08-greater-mn-instructions.pdf
http://www.dot.state.mn.us/stateaid/other/dcp-08-metro-instructions.pdf
http://dotapp7.dot.state.mn.us/saasreports/Logon.aspx
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Local Public Agency MnDOT 

 

2-29 DSAE scans a copy of the NPDES 
Permit Card, saves to State Aid eFiles, & 
enters the approval date in SALT Project 
Tracking database. 

 
2-30 SALT monitors elapsed time to flag 
overdue submittals beyond bid opening date. 

 

Part 3: Construction 

Local Public Agency MnDOT 

3-1 LPA prepares & executes contract, & 
notifies Contractor to start work. 

 

3-2  LPA holds pre-construction conference 

 Send copy of notice to DSAE & Civil 
Rights Office and area construction 
specialist.  

 

3-3 LPA & Contractor MUST maintain bulletin 
board at the project work site with required 
posters. 

 

3-4 Information regarding posters & the 
Poster Board Request Form can be obtained 
at the MnDOT Labor Compliance Poster 
Boards website. Required Posters include: 

 Federal EEO Poster 

 Federal Wage Rate Information 

 Federal Wage Determinations 

 Federal Classification Determinations 

 Federal Fraud Notice 

 MnDOT Notice to Workers 

 MnDOT Notice of Nondiscrimination in 

 Employment 

 Mn/DLI OSHA "Safety & Health" 

 Mn/DLI Worker’s Compensation 

 Mn/DLI State Wage Determinations 

 State Truck Rental Rates 

 

3-5 Required Contract Compliance Poster 
from the Minnesota Department of Human 
Rights.  

 Contractor Non-Discrimination 

 

3-6 LPA verifies the NPDES Permit Card is 
posted at the construction site. 

 

http://www.dot.state.mn.us/const/labor/posterboards.html
http://www.dot.state.mn.us/const/labor/posterboards.html
http://mn.gov/mdhr/compliance/forms.html
http://mn.gov/mdhr/compliance/forms.html
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Local Public Agency MnDOT 

3-7 If requesting State Aid funds for matching 
and/or other costs, LPA submits State Aid 
Payment Request (Excel) to the DSAE. 

 

 
3-8 DSAE reviews/approves/submits State 
Aid Payment Request to SAF. 

 

3-9 SAF releases funds in accordance with 
State Aid Rules: 

 95% of State Aid share 

 project development costs 

 right-of-way costs 

3-10 If using State Bridge Bond funds, LPA 
submits 3 originals of the State Bridge Bond 
Grant Agreement (Word) and Resolution 
(Word) to SALT. 

 

 
3-11 SALT executes & distributes the Grant 
Agreement. 

 
3-12 SAF encumbers the State Bridge Bond 
funds. 

3-13 LPA approves Request to Sublet Forms 
(Word) and keeps in file. 
 
(No longer required to submit the forms to MnDOT 
Labor Compliance or send DCP 09.) 

 

http://www.dot.state.mn.us/safinance/forms/gen_payment_request_form.xls
http://www.dot.state.mn.us/safinance/forms/gen_payment_request_form.xls
http://www.dot.state.mn.us/stateaid/localbridge/LocalBridgesGrantAgreement_TMO_10-25-10.doc
http://www.dot.state.mn.us/stateaid/localbridge/LocalBridgesGrantAgreement_TMO_10-25-10.doc
http://www.dot.state.mn.us/stateaid/localbridge/sample-bond-fund-resolution.doc
http://www.dot.state.mn.us/const/labor/documents/contractdocs/requesttosublet.doc
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Local Public Agency MnDOT 
3-14 LPA provides inspection 

 Certified Testers required  

 Schedule of Materials Control 
required (see special provisions) 

 Notify the MnDOT Independent 
Assurance Inspector of project 
schedule 

 See State Aid Manual Construction 
Chapter (PDF) and Construction Tools 
– References webpage for 
requirements and guidance. 

 Refer to the Building and Bridge 
Removal/Demolition guidance and the 
State Aid Manual Hazardous Materials 
(PDF) section if the project involves 
any such activities.   

 Contractor shall utilize MnDOT 
– approved pre-qualified 
vendors for asbestos 
abatement (Word). 

 Contactor shall dispose the 
asbestos – contained waste at 
the Minnesota Pollution Control 
Agency – approved sites 
(PDF). 
 

 

 

3-15 MnDOT District or Central Lab provides 
testing, if requested, & will bill the LPA for 
services, see Lab Testing and Plant 
Inspection Services Request (Word). 

 
3-16 MnDOT District will provide an 
Independent Assurance Inspector & will bill 
the LPA for services 

3-17  LPA submits required documentation to 
DSAE 

 Change In Contract Construction 
Status (Word) 

 Weekly Construction Diary (Word)  
(If requested by DSAE) 

 

 
3-18  DSAE monitors progress during 
construction 

3-19  LPA submits Contractor EEO 
Documentation (DCP 10) (Word) from 
Contractor, to Civil Rights Office (do not use 
EEO-2 form), including: 
 

 

Contract Compliance 
 

 

http://www.dot.state.mn.us/stateaid/manual/2015esam.pdf#page=168
http://www.dot.state.mn.us/stateaid/manual/2015esam.pdf#page=168
http://www.dot.state.mn.us/const/tools/references.html
http://www.dot.state.mn.us/const/tools/references.html
http://www.dot.state.mn.us/environment/buildingbridge/index.html
http://www.dot.state.mn.us/environment/buildingbridge/index.html
http://www.dot.state.mn.us/stateaid/manual/sam2011.pdf#page=82
http://dotapp7.dot.state.mn.us/cyberdocs_guest/quickstart.asp?show=view:1437927&noframes=yes
http://dotapp7.dot.state.mn.us/cyberdocs_guest/quickstart.asp?show=view:1437927&noframes=yes
http://dotapp7.dot.state.mn.us/cyberdocs_guest/quickstart.asp?show=view:1437927&noframes=yes
http://dotapp7.dot.state.mn.us/cyberdocs_guest/quickstart.asp?show=view:1437927&noframes=yes
http://www.pca.state.mn.us/index.php/view-document.html?gid=4949
http://www.pca.state.mn.us/index.php/view-document.html?gid=4949
http://www.dot.state.mn.us/stateaid/other/lab-testing-plant-inspection-request.docx
http://www.dot.state.mn.us/stateaid/other/lab-testing-plant-inspection-request.docx
http://www.dot.state.mn.us/stateaid/construction/forms/admin/ChangeInContractConstructionStatus.doc
http://www.dot.state.mn.us/stateaid/construction/forms/admin/ChangeInContractConstructionStatus.doc
http://www.dot.state.mn.us/stateaid/construction/forms/admin/WeeklyConstructionDiary.doc
http://www.dot.state.mn.us/stateaid/other/dcp-10.doc
http://www.dot.state.mn.us/stateaid/other/dcp-10.doc
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Local Public Agency MnDOT 
 Contractor Employment Data (EEO 

12)  

 Monthly Employment Compliance 
Report (EEO 13) 

 On-the-Job Training Program 
Approval 
Form (EEO 14)  

 On-The-Job Training Program Trainee 
Assignment Form (EEO 5) 

 Certification of On-The-Job Training 
Hours Form (EEO 6) 
 

Small Business Contracting 

 DBE Description of Work (Exhibit A) 
and Field Monitoring Report  
{Complete Section (E) when DBE 
work is ⅓  to ½  complete} 

 Requirements are in bid proposal 

 Copy to DSAE 

 3-20  Civil Rights Office monitors project 

3-21 LPA reviews contractor payroll reports & 
trucking reports for compliance with Federal & 
State Prevailing Wage Rates & truck rental 
rates. 
 

 See Certified Payroll Reports 

 See Trucking Information 

 

 
3-22  Labor Compliance Unit monitors 
project 

3-23 LPA prepares Partial Estimate at least 
monthly 

 Must be in engineer’s estimate format; 
showing breakdown for each 
category/group. 

 Certified by Project Engineer & 
Contractor 

 

3-24  LPA pays contractor 
 
NOTE:  LPA may submit DCP Partial 
Payment Request (see below) after the 
expense has been incurred but prior to 
paying the contractor, provided they have 
an approved payment process assuring 
the contractor is paid promptly upon 
receiving reimbursement of the Federal 
share. 

 

http://www.dot.state.mn.us/civilrights/forms.html
http://www.dot.state.mn.us/civilrights/forms.html
http://www.dot.state.mn.us/civilrights/forms.html
http://www.dot.state.mn.us/civilrights/forms.html
http://www.dot.state.mn.us/civilrights/forms.html
http://www.dot.state.mn.us/civilrights/forms.html
http://www.dot.state.mn.us/civilrights/pdf/ojt/ojt-programapproval.pdf
http://www.dot.state.mn.us/civilrights/forms.html
http://www.dot.state.mn.us/civilrights/forms.html
http://www.dot.state.mn.us/civilrights/forms.html
http://www.dot.state.mn.us/civilrights/forms.html
http://www.dot.state.mn.us/civilrights/forms.html
http://www.dot.state.mn.us/civilrights/forms.html
http://www.dot.state.mn.us/const/labor/certifiedpayroll.html
http://www.dot.state.mn.us/const/labor/trucking.html


Delegated Contract Process (DCP) Checklist 

 

December 2016 State Aid for Local Transportation Page 17 of 24 

 

Local Public Agency MnDOT 
 
3-25 LPA submits DCP Partial Payment 
Request for Federal Aid share (required within 
11 months of project authorization) and bridge 
bonding funds (if any) to SAF. 
 

 The DCP Payment Request must be 
prepared on the SAF website, printed 
out, signed and the first page of the 
printout submitted with a copy of the 
Contract Voucher and for multi-group 
projects include a Cost  Breakdown in 
the engineer’s estimate format by 
category/group to SAF and scanned 
and emailed to 
candice.harding@state.mn.us. 

 Check with your DSAE to see if they 
want a copy  

See the DCP Payment Request Guide (PDF) 
for detailed instructions on preparation of the 
DCP Payment Request.  

 

 

3-26 SAF reimburses the LPA for the 
Federal Aid and bridge bonding share of the 
Partial Estimate. 

 Typically within one week 

 Up to amount encumbered 

 
3-27 LPA may execute change orders, work 
orders and supplemental agreements with the 
contractor. SAs should be executed in the 
same manner as the original contract, 
according to LPA procedures. 

 See Contract Changes Flow Chart 
(Word) and the State Aid Manual 
Construction Chapter (PDF) for 
guidance on which method to use. 

 Change Order (Word) 

 Work Order for Minor Extra Work 
(Word) 

 Supplemental Agreement (Word) 

 

http://www.dot.state.mn.us/safinance/dcp_processing.html
mailto:candice.harding@state.mn.us
http://www.dot.state.mn.us/safinance/dcp_process.pdf
http://www.dot.state.mn.us/stateaid/construction/forms/contract/ContractChangeFlowChart.doc
http://www.dot.state.mn.us/stateaid/manual/2015esam.pdf#page=168
http://www.dot.state.mn.us/stateaid/manual/2015esam.pdf#page=168
http://www.dot.state.mn.us/stateaid/construction/forms/contract/change-order.doc
http://www.dot.state.mn.us/stateaid/construction/forms/contract/work-order-minor-extra-work.doc
http://www.dot.state.mn.us/stateaid/construction/forms/contract/supplemental-agreement.docx
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Local Public Agency MnDOT 
 
3-28 LPA submits CO, and SA, to DSAE for 
information, & approval of federal 
participation, if requested. When requesting 
additional federal funds and on Full Federal 
Oversight projects: 

 Must include costs by category/group. 

 Work is not eligible until approved 
by DSAE 

 An Overrun Justification (Word) must 
be submitted to the DSAE to 
encumber funds for Contract cost 
overruns. 

 

 

 
3-29 DSAE reviews CO & SA for compliance 
with federal regulations, & notifies LPA of 
acceptability. 

 SA that changes the scope of the 
Federal project requires FHWA 
approval. 

 DSAE notifies the LPA if the SA is 
eligible for Federal funding 

 DSAE signs the SA, noting "For 
Funding Only". 

 DSAE forwards copy to SALT if 
additional encumbrance required. 

3-30 LPA may grant time extensions or 
suspend work. 

 

3-31 LPA may request Federal participation in 
claims.  Requests should be sent to the 
DSAE. 

 

 

3-32 DSAE reviews claim for compliance 
with federal regulations, & notifies LPA of 
acceptability. 
 

 Notifies LPA & SALT if additional 
federal funds will be authorized for 
the project. 

 Coordinates with MnDOT Programs & 
ATP as needed. 

 

Part 4: Completion  

Local Public Agency MnDOT 

4-1  LPA notifies DSAE of project completion 
Final Change in Contract Construction Status 
(Word) 

 

http://www.dot.state.mn.us/stateaid/construction/forms/admin/OverrunJustification.doc
http://www.dot.state.mn.us/stateaid/construction/forms/admin/ChangeInContractConstructionStatus.doc
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Local Public Agency MnDOT 

 

4-2  DSAE conducts final inspection 

 Use Final Inspection Report (Word) 
form. 

4-3  Contractor submits DBE Total Payment 
Affidavit (PDF) to Civil Rights Office (Spec 
1908) 

 Copy to LPA 

 

 

4-4 Civil Rights Office reviews/approves 
DBE Total Payment Affidavit & notifies 
the LPA & SALT that final payment can be 
made. 

4-5 LPA submits copy of Materials Certification 
Exceptions Summary (PDF) and Tester 
Inventory Project Roster (Excel) to District 
Materials Engineer for certification that all 
Independent Assurance (IA) requirements have 
been met. Then, the LPA will send it to the 
DSAE 

 See Chapter 6 III.F “Materials” in the 
electronic State Aid Manual (eSAM) for 
certification of materials. 

 

 
4-6 LPA contacts Labor Compliance Unit 
regarding labor holds. 

4-7  LPA prepares Final Estimate 

 Must be in engineer's estimate format, 
showing the breakdown by 
category/group. 

 In Excel, at least 12 point font 

 Certified by Project Engineer 

 Documented & adjusted for: 
 liquidated damages 
 surplus materials 
 materials failures 
 incentives/disincentives 

LPA makes final payment to the Contractor. 
 
NOTE: If finaling process & payment to 
Contractor is anticipated to exceed 90 days, 
process a DCP Partial Payment Request. 

 

4-8 LPA submits DCP Final Payment Request 
for Federal Aid share & bridge bonding funds (if 
any) to DSAE. 
 

 The DCP Final Payment Request must 
be prepared on the SAF website, printed 
out, signed, & submitted with the 

 

http://www.dot.state.mn.us/stateaid/construction/forms/admin/FinalInspectionReport.docx
http://www.dot.state.mn.us/civilrights/pdf/dbe/totalpaymentaffidavit.pdf
http://www.dot.state.mn.us/civilrights/pdf/dbe/totalpaymentaffidavit.pdf
http://www.dot.state.mn.us/stateaid/construction/forms/material/MaterialsCertificationExceptionsSummary.pdf
http://www.dot.state.mn.us/stateaid/construction/forms/material/MaterialsCertificationExceptionsSummary.pdf
http://www.dot.state.mn.us/const/tools/docs/TesterInventoryNew.XLS
http://www.dot.state.mn.us/const/tools/docs/TesterInventoryNew.XLS
http://www.dot.state.mn.us/safinance/
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Local Public Agency MnDOT 
following required documents to the 
DSAE 

 
 All the pages of the payment 

detail report should be sent with 
the payment request to the 
DSAE. 
 

See the DCP Payment Request Guide (PDF) for 
detailed instructions on preparation of the DCP 
Final Payment Request. 
 

 Required documents to attachment: 
 

 Final Contract Voucher 
including a copy of the Final 
Estimate (adjusted as stated 
above). See Final Contract 
Voucher Sample (PDF) 

 Contractors Certificate of Final 
Contract Acceptance (Word) 

 Materials Certification Exceptions 
Summary (PDF) 

 Overrun Justification (Word) 
 Supplemental Agreements, if 

applicable. 
 Change Orders, if applicable. 
 If requesting State Aid funds for 

matching and/or other costs, 
include State Aid Payment 
Request (Excel). 

 

 While it is no longer required to submit 
the Certificate of Performance form to 
State Aid, note that MN Statute 160.17 
Subd.3 requires that the work be 
certified to the county board or the town 
board, & the certificate filed in the office 
of the county auditor or town clerk. 
 

See the DCP Final Payment Request Sample 
Packet (PDF) for additional help in preparing the 
final submittal packet. 
 

 

4-9 DSAE reviews/approves/submits DCP 
Final Payment Request package, 
including signed copy of Final Inspection 
Report (Word) and any missing SAs, COs 
& WOs, to SALT. 

http://www.dot.state.mn.us/safinance/dcp_process.pdf
http://www.dot.state.mn.us/stateaid/construction/forms/admin/final-contract-voucher-sample.pdf
http://www.dot.state.mn.us/stateaid/construction/forms/admin/final-contract-voucher-sample.pdf
http://www.dot.state.mn.us/stateaid/construction/forms/admin/ContractorCertificateofFinalContractAcceptance.doc
http://www.dot.state.mn.us/stateaid/construction/forms/admin/ContractorCertificateofFinalContractAcceptance.doc
http://www.dot.state.mn.us/stateaid/construction/forms/material/MaterialsCertificationExceptionsSummary.pdf
http://www.dot.state.mn.us/stateaid/construction/forms/material/MaterialsCertificationExceptionsSummary.pdf
http://www.dot.state.mn.us/stateaid/construction/forms/admin/OverrunJustification.doc
http://www.dot.state.mn.us/safinance/forms/gen_payment_request_form.xls
http://www.dot.state.mn.us/safinance/forms/gen_payment_request_form.xls
https://www.revisor.mn.gov/statutes/?id=160.17
https://www.revisor.mn.gov/statutes/?id=160.17
http://www.dot.state.mn.us/stateaid/construction/forms/pay/FinalPaymentRequestSamplePacketr1.pdf
http://www.dot.state.mn.us/stateaid/construction/forms/pay/FinalPaymentRequestSamplePacketr1.pdf
http://www.dot.state.mn.us/stateaid/construction/forms/admin/FinalInspectionReport.docx
http://www.dot.state.mn.us/stateaid/construction/forms/admin/FinalInspectionReport.docx
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Local Public Agency MnDOT 

 

4-10 DSAE reviews/approves/submits 
State Aid Payment Request to SAF 
(include Bid Abstract if this is the first 
State Aid Payment Request). 

 
4-11 SALT reviews/approves/forwards 
DCP Final Payment Request to SAF. 

 
4-12 SAF reimburses the LPA for the final 
Federal aid & bridge bonding share. 

 
4-13 SAF releases funds in accordance 
with State Aid Rules. 

4-14 LPA retains records according to MnDOT 
retention schedule--7 yrs from date of final 
Federal action—project is not finaled if it 
appears on the Construction Aging Report 
under State Aid County and Municipality 
Reports in SAAS Web Reporting. 

 

 
4-15  Audit may be conducted by FHWA or 
MnDOT 

 

DCP Forms 

 Request For Contracting Authority (DCP 01) (Word) 

 Plan Submittal (DCP 02) (Word) 

 Contractor DBE Requirements Letter (DCP 03) (Word) 

 Pre-Award Contract Information (DCP 04) (Word) 

 Post-Award Documentation--DSAE (DCP 05) (Word) 

 Post-Award Contract Information Race Gender Neutral (DCP 07) (Word) 

 Post-Award Documentation--SALT (DCP08)   

o Greater MN DCP 08 (Word) 

o Metro District DCP 08 (Word) 

 Post-Award Documentation--SALT (DCP08) Instructions  

o Greater MN Instructions (PDF) 

o Metro District Instructions (PDF) 

 Contractor EEO Documentation (DCP 10) (Word) 

 

Shortcut Links 

Part 1: Project Development 

Pg. 1 State Aid Manual Construction Chapter (PDF) 

Pg. 1 State Aid Manual Environmental and Design Studies Chapter (PDF) 

Pg. 1 District State Aid Engineer 

Pg. 1 SALT Division  

Pg. 1 State Aid Finance 

Pg. 2 Project Sponsor 

http://dotapp7.dot.state.mn.us/saasreports/Logon.aspx
http://www.dot.state.mn.us/stateaid/other/dcp-01.doc
http://www.dot.state.mn.us/stateaid/other/dcp-02.doc
http://www.dot.state.mn.us/stateaid/other/dcp-03.doc
http://www.dot.state.mn.us/stateaid/other/dcp-04.doc
http://www.dot.state.mn.us/stateaid/other/dcp-05.doc
http://www.dot.state.mn.us/stateaid/other/dcp-07.doc
http://www.dot.state.mn.us/stateaid/other/dcp-08-greater-mn.doc
http://www.dot.state.mn.us/stateaid/other/dcp-08-metro.doc
http://www.dot.state.mn.us/stateaid/other/dcp-08-greater-mn-instructions.pdf
http://www.dot.state.mn.us/stateaid/other/dcp-08-metro-instructions.pdf
http://www.dot.state.mn.us/stateaid/other/dcp-10.doc
http://www.dot.state.mn.us/stateaid/manual/2015esam.pdf#page=168
http://www.dot.state.mn.us/stateaid/manual/2015esam.pdf#page=45
http://www.dot.state.mn.us/stateaid/dsae.html
http://www.dot.state.mn.us/stateaid/staff.html
http://www.dot.state.mn.us/safinance/contactus.html
http://www.dot.state.mn.us/stateaid/manual/2015esam.pdf#page=107
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Part 1: Project Development 

1-1 Project Memo (Word) 

1-1 Environmental Assessment (Word) 

1-3 Request For Contracting Authority (DCP 01) (Word) 

1-4 Consultant Use on Federal Aid Projects (PDF) 

1-4 Request For Contracting Authority (DCP 01) (Word) 

1-5 DCP Agency Agreement (Word) 

1-10 State Aid Manual Plans and Proposals Chapter (PDF) 

1-11 State Aid Manual Right of Way Chapter (PDF) 

1-12 R/W Certificate # 1 (Word) 

1-12 R/W Certificate #1 Checklist (Word) 

1-15 Application for Bridge Funds (PDF) 

1-17 Plan Submittal (DCP 02) (Word) 

1-17 

Plan Review Checklists 

 Federal Aid 
o State Aid/Federal Aid/Bridge (Word) 

 State Aid ONLY  
o State Aid Only - No Bridge (Word) 
o State Aid Only with Bridge (Word) 

1-17 Lab Testing and Plant Inspection Services Request (Word) 

1-17 R/W Certificate # 1 (Word) 

1-17 R/W Certificate #1 Checklist (Word) 

1-17 R/W Certificate # 1-A (Word) 

1-17 Utility Relocations Certificate (Word) 

1-33 Contractor DBE Requirements Letter (DCP 03) (Word) 

1-34 SALT Electronic Proposal Document Tool 

 

Part 2: Bid Procedures 

2-2 SALT ’s  eAdvert  webpage 

2-2 MN Statute 471.345 

2-2 MN Statute 160.17 

2-2 MN Statute 429.041  

2-8 SAM  

2-8 LPA Receives / Open Bids (Word) 

2-14 Contractor DBE Requirements Letter (DCP 03) (Word) 

2-14 DBE Special Provisions (PDF) 

2-14 Civil Rights Contract Clearance Flow Chart (PDF) 

2-14 Certification of Good Faith Effort (GFE) Consolidation Form (PDF) 

2-14 DBE Description of Work (Exhibit A) (PDF) 

2-14 On-the-Job Training Program Approval (EEO 14) (PDF) 

2-15 Pre-Award Contract Information (DCP 04) (Word) 

2-19 Post-Award Contract Information Race Gender Neutral (DCP 07) (Word) 

2-20 NPDES Application Notice (Word) 

2-20 NPDES Application (Word) 

2-20 NPDES Declaration (Word) 

http://www.dot.state.mn.us/stateaid/projectdelivery/environmental/template-pm.doc
http://www.dot.state.mn.us/stateaid/projectdelivery/environmental/template-ea-sept2007.doc
http://www.dot.state.mn.us/stateaid/other/dcp-01.doc
http://www.dot.state.mn.us/stateaid/projectdelivery/agreements/consultant-use-federal-aid-projects.pdf
http://www.dot.state.mn.us/stateaid/other/dcp-01.doc
http://www.dot.state.mn.us/stateaid/projectdelivery/pdp/dcp/sample-dcp-agency-agreement.docx
http://www.dot.state.mn.us/stateaid/manual/2015esam.pdf#page=109
http://www.dot.state.mn.us/stateaid/manual/2015esam.pdf#page=72
http://www.dot.state.mn.us/stateaid/projectdelivery/pdp/forms/rw-certificate1.doc
http://www.dot.state.mn.us/stateaid/projectdelivery/pdp/forms/rw-certificate1-checklist.doc
http://www.dot.state.mn.us/stateaid/localbridge/bridge-fund-application.pdf
http://www.dot.state.mn.us/stateaid/other/dcp-02.doc
http://www.dot.state.mn.us/stateaid/projectdelivery/pdp/forms/sa-fa-bridge-plan-review-checklist.doc
http://www.dot.state.mn.us/stateaid/projectdelivery/pdp/forms/sa-plan-review-checklist-no-bridges.doc
http://www.dot.state.mn.us/stateaid/projectdelivery/pdp/forms/sa-plan-with-bridges-review-checklist.doc
http://www.dot.state.mn.us/stateaid/other/lab-testing-plant-inspection-request.docx
http://www.dot.state.mn.us/stateaid/projectdelivery/pdp/forms/rw-certificate1.doc
http://www.dot.state.mn.us/stateaid/projectdelivery/pdp/forms/rw-certificate1-checklist.doc
http://www.dot.state.mn.us/stateaid/projectdelivery/pdp/forms/rw-certificate1A.doc
http://www.dot.state.mn.us/stateaid/other/utility-relocation-certificate.doc
http://www.dot.state.mn.us/stateaid/other/dcp-03.doc
http://www.dot.state.mn.us/stateaid/electronic-proposals.html
http://www.dot.state.mn.us/stateaid/eadvert.html
https://www.revisor.mn.gov/statutes/?id=471.345
https://www.revisor.mn.gov/statutes/?id=160.17
https://www.revisor.mn.gov/statutes/?id=429.041
http://sam.gov/
http://www.dot.state.mn.us/stateaid/projectdelivery/bid/bid-opening-procedures.docx
http://www.dot.state.mn.us/stateaid/other/dcp-03.doc
http://www.dot.state.mn.us/pre-letting/prov/order/dbe-sp11.pdf
http://www.dot.state.mn.us/stateaid/other/gfe-flowchart.pdf
http://www.dot.state.mn.us/pre-letting/prov/order/dbe-sp11.pdf#page=18
http://www.dot.state.mn.us/pre-letting/prov/order/dbe-sp11.pdf#page=14
http://www.dot.state.mn.us/civilrights/pdf/ojt/ojt-programapproval.pdf
http://www.dot.state.mn.us/stateaid/other/dcp-04.doc
http://www.dot.state.mn.us/stateaid/other/dcp-07.doc
http://www.dot.state.mn.us/stateaid/other/npdes-app-notice.doc
https://www.pca.state.mn.us/sites/default/files/wq-strm2-68d.doc
http://www.dot.state.mn.us/stateaid/other/npdes-declaration.doc
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Part 2: Bid Procedures 

2-20 Notification Requirements  

2-20 State Aid Manual Hazardous Materials (PDF) 

2-21 Post-Award Documentation--DSAE (DCP 05) (Word) 

2-22 Notice to Proceed (Word) 

2-24 

Post-Award Documentation--SALT (DCP 08)  

 Greater MN DCP 08 (Word) 

 Metro District DCP 08 (Word) 

2-24 Affidavit of Electronic Publication Sample (Word) 

2-24 

Post-Award Documentation--SALT (DCP 08) Instructions  

 Greater MN Instructions (PDF) 

 Metro District Instructions (PDF) 

2-27 SAAS Web Reporting 

 

Part 3: Construction 

3-4 MnDOT Labor Compliance Poster Boards website 

3-5 Minnesota Department of Human Rights 

3-7 State Aid Payment Request (Excel)  

3-10 State Bridge Bond Grant Agreement (Word) 

3-10 Resolution (Word) 

3-13 Request to Sublet Forms (Word) 

3-14 State Aid Manual Construction Chapter (PDF) 

3-14 Construction Tools - References webpage 

3-14 Building and Bridge Removal/Demolition guidance 

3-14 State Aid Hazardous Materials (PDF) 

3-14 MnDOT-approved pre-qualified vendors for asbestos abatement (Word) 

3-14 Minnesota Pollution Control Agency-approved sites (PDF) 

3-17 Lab Testing and Plant Inspection Services Request (Word) 

3-17 Change In Contract Construction Status (Word) 

3-17 Weekly Construction Diary (Word) 

3-19 Contractor EEO Documentation (DCP 10) (Word) 

3-19 Contractor Employment Data (EEO 12)  

3-19 Monthly Employment Compliance Report (EEO 13) 

3-19 On-the-Job Training Program Approval Form (EEO 14)  

3-19 On-The-Job Training Program Trainee Assignment Form (EEO 5) 

3-19 Certification of On-The-Job Training Hours Form (EEO 6) 

3-19 DBE Description of Work (Exhibit A) and Field Monitoring Report  

3-21 Certified Payroll Reports 

3-21 Trucking Information 

3-25 DCP Payment Request Guide (PDF) 

3-25 SAF website 

3-27 Contract Changes Flow Chart (Word) 

3-27 State Aid Manual Construction Chapter (PDF) 

3-27 Change Order (Word) 

3-27 Work Order for Minor Extra Work (Word) 

http://www.dot.state.mn.us/environment/buildingbridge/notification.html
http://www.dot.state.mn.us/stateaid/manual/sam2011.pdf#page=82
http://www.dot.state.mn.us/stateaid/other/dcp-05.doc
http://www.dot.state.mn.us/stateaid/other/npdes-notice-proceed.doc
http://www.dot.state.mn.us/stateaid/other/dcp-08-greater-mn.doc
http://www.dot.state.mn.us/stateaid/other/dcp-08-metro.doc
http://www.dot.state.mn.us/stateaid/projectdelivery/bid/affidavit-electronic-publication-sample.doc
http://www.dot.state.mn.us/stateaid/other/dcp-08-greater-mn-instructions.pdf
http://www.dot.state.mn.us/stateaid/other/dcp-08-metro-instructions.pdf
http://dotapp7.dot.state.mn.us/saasreports/Logon.aspx
http://www.dot.state.mn.us/const/labor/posterboards.html
http://mn.gov/mdhr/compliance/forms.html
http://www.dot.state.mn.us/safinance/forms/gen_payment_request_form.xls
http://www.dot.state.mn.us/stateaid/localbridge/LocalBridgesGrantAgreement_TMO_10-25-10.doc
http://www.dot.state.mn.us/stateaid/localbridge/sample-bond-fund-resolution.doc
http://www.dot.state.mn.us/const/labor/documents/contractdocs/requesttosublet.doc
http://www.dot.state.mn.us/stateaid/manual/2015esam.pdf#page=168
http://www.dot.state.mn.us/const/tools/references.html
http://www.dot.state.mn.us/environment/buildingbridge/index.html
http://www.dot.state.mn.us/stateaid/manual/2015esam.pdf#page=67
http://dotapp7.dot.state.mn.us/cyberdocs_guest/quickstart.asp?show=view:1437927&noframes=yes
http://www.pca.state.mn.us/index.php/view-document.html?gid=4949
http://www.dot.state.mn.us/stateaid/other/lab-testing-plant-inspection-request.docx
http://www.dot.state.mn.us/stateaid/construction/forms/admin/ChangeInContractConstructionStatus.doc
http://www.dot.state.mn.us/stateaid/construction/forms/admin/WeeklyConstructionDiary.doc
http://www.dot.state.mn.us/stateaid/other/dcp-10.doc
http://www.dot.state.mn.us/civilrights/forms.html
http://www.dot.state.mn.us/civilrights/forms.html
http://www.dot.state.mn.us/civilrights/forms.html
http://www.dot.state.mn.us/civilrights/forms.html
http://www.dot.state.mn.us/civilrights/forms.html
http://www.dot.state.mn.us/civilrights/forms.html
http://www.dot.state.mn.us/const/labor/certifiedpayroll.html
http://www.dot.state.mn.us/const/labor/trucking.html
http://www.dot.state.mn.us/safinance/dcp_process.pdf
http://www.dot.state.mn.us/safinance
http://www.dot.state.mn.us/stateaid/construction/forms/contract/ContractChangeFlowChart.doc
http://www.dot.state.mn.us/stateaid/manual/2015esam.pdf#page=168
http://www.dot.state.mn.us/stateaid/construction/forms/contract/change-order.doc
http://www.dot.state.mn.us/stateaid/construction/forms/contract/work-order-minor-extra-work.doc
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Part 3: Construction 

3-27 Supplemental Agreement (Word) 

3-28 Overrun Justification (Word) 

 

Part 4: Completion 

4-1 Change in Contract Construction Status (Word) 

4-2 Final Inspection Report (Word) 

4-3 DBE Total Payment Affidavit (PDF) 

4-5 Materials Certification Exceptions Summary (PDF) 

4-5 Tester Inventory Project Roster (Excel) 

4-8 DCP Payment Request Guide (PDF) 

4-8 SAF website 

4-8 DCP Payment Request Guide (PDF)  

4-8 DCP Final Payment Request Sample Packet (PDF) 

4-8 Final Contract Voucher Sample (PDF) 

4-8 Certificate of Final Contract Acceptance (Word) 

4-8 Materials Certification Exceptions Summary (PDF) 

4-8 Overrun Justification (Word)  

4-8 State Aid Payment Request (Excel)  

4-8 MN Statute 160.17 Subd.3 

4-9 Final Inspection Report (Word) 

4-14 SAAS Web Reporting 

Pg. 20 Request For Contracting Authority (DCP 01) (Word) 

Pg. 20 Plan Submittal (DCP 02) (Word) 

Pg. 20 Contractor DBE Requirements Letter (DCP 03) (Word) 

Pg. 20 Pre-Award Contract Information (DCP 04) (Word) 

Pg. 20 Post-Award Documentation--DSAE (DCP 05) (Word) 

Pg. 20 Post-Award Contract Information Race Gender Neutral (DCP 07) (Word) 

Pg. 20 Post-Award Documentation--SALT (DCP 08)  

 Greater MN DCP 08 (Word) 

 Metro District DCP 08 (Word) 

Pg. 20 Post-Award Documentation--SALT (DCP 08) Instructions 

 Greater MN Instructions (PDF) 

 Metro District Instructions (PDF) 

Pg. 20 Contractor EEO Documentation (DCP 10) (Word) 

 

http://www.dot.state.mn.us/stateaid/construction/forms/contract/supplemental-agreement.docx
http://www.dot.state.mn.us/stateaid/construction/forms/admin/OverrunJustification.doc
http://www.dot.state.mn.us/stateaid/construction/forms/admin/ChangeInContractConstructionStatus.doc
http://www.dot.state.mn.us/stateaid/construction/forms/admin/FinalInspectionReport.docx
http://www.dot.state.mn.us/civilrights/pdf/dbe/totalpaymentaffidavit.pdf
http://www.dot.state.mn.us/stateaid/construction/forms/material/MaterialsCertificationExceptionsSummary.pdf
http://www.dot.state.mn.us/const/tools/docs/TesterInventoryNew.XLS
http://www.dot.state.mn.us/safinance/dcp_process.pdf
http://www.dot.state.mn.us/safinance/
http://www.dot.state.mn.us/safinance/dcp_process.pdf
http://www.dot.state.mn.us/stateaid/construction/forms/pay/FinalPaymentRequestSamplePacketr1.pdf
http://www.dot.state.mn.us/stateaid/construction/forms/admin/final-contract-voucher-sample.pdf
http://www.dot.state.mn.us/stateaid/construction/forms/admin/ContractorCertificateofFinalContractAcceptance.doc
http://www.dot.state.mn.us/stateaid/construction/forms/material/MaterialsCertificationExceptionsSummary.pdf
http://www.dot.state.mn.us/stateaid/construction/forms/admin/OverrunJustification.doc
http://www.dot.state.mn.us/safinance/forms/gen_payment_request_form.xls
https://www.revisor.mn.gov/statutes/?id=160.17
http://www.dot.state.mn.us/stateaid/construction/forms/admin/FinalInspectionReport.docx
http://dotapp7.dot.state.mn.us/saasreports/Logon.aspx
http://www.dot.state.mn.us/stateaid/other/dcp-01.doc
http://www.dot.state.mn.us/stateaid/other/dcp-02.doc
http://www.dot.state.mn.us/stateaid/other/dcp-03.doc
http://www.dot.state.mn.us/stateaid/other/dcp-04.doc
http://www.dot.state.mn.us/stateaid/other/dcp-05.doc
http://www.dot.state.mn.us/stateaid/other/dcp-07.doc
http://www.dot.state.mn.us/stateaid/other/dcp-08-greater-mn.doc
http://www.dot.state.mn.us/stateaid/other/dcp-08-metro.doc
http://www.dot.state.mn.us/stateaid/other/dcp-08-greater-mn-instructions.pdf
http://www.dot.state.mn.us/stateaid/other/dcp-08-metro-instructions.pdf
http://www.dot.state.mn.us/stateaid/other/dcp-10.doc

